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Spallation Neutron Source Project
1.4 Linac Systems
1.4.7 ORNL Coordination
1.4.7.4 Linac Installation Services
1.4.7.4.2 Linac Installation Services Group
AS14740039 Lease of Temporary Site Offices IS 54 249 01OCT03A 30SEP05
AS14740055 Installation Services FY05 IS 33 437 01OCT04A 31DEC04
AS1474FY05 Linac Installation Support FY05 IS 9 249 01OCT04A 30SEP05

1.4.7.5 Linac FC Power Supplies
AS1475FY05 Linac Electrical FC FY05 EE 12 308 01OCT04A 08JUL05
ASHVCMFY05 HVCM Field Coordination FY05 EE 15 355 01OCT04A 29APR05

1.4.7.6 Linac FC Diagnostics
AS14760032 Linac Diagnostics Field Coordination FY05 DI 12 308 01OCT04A 08JUL05

1.4.7.8 Linac Spares
1.4.7.8.2 Linac Spare 402.5 MHz Klystrons
AS14780003 Prototype 402.5 MHz Klystron Spare RF 0 398 28FEB05* 28FEB05
AS14780005 402.5 MHz Klystron Spare #2 RF 0 355 29APR05* 29APR05
AS14780007 402.5 MHz Klystron Spare #3 RF 0 334 31MAY05* 31MAY05

1.4.7.10 Linac RF
1.4.7.10.1 Linac RF
AS14721087 RF Field Coordination FY05 RF 12 308 01OCT04A 08JUL05

1.4.7.11 Linac FC Vacuum
AS14711005 Vacuum FC FY05 ME 17 375 01OCT04A 31MAR05

1.4.7.14 Linac FC Mechanical
AS14721116 Magnet Group FC FY05 ME 17 375 01OCT04A 31MAR05

1.4.16 Transfer Lines Fabrication & Installation
1.4.16.5  Transfer Line & Piping
1.4.16.5.2 Transfer Lines/Warm Tunnel Pipin
ASLT025012 Manufacture U Tubes CY 81 437 02SEP03A 31DEC04

1.4.17 ORNL Support for Cryomodule Fabrication
1.4.17.4 Cavity/Cryomodule Assy Labor
AS17041110 Cavity String Assembly of CM H-11 CY 85 474 23AUG04A 04NOV04
AS17041120 Cavity String Assembly of CM H-12 CY 50 461 26AUG04A 23NOV04
AS17041095 CM Assembly of CM H-9 CY 60 467 27SEP04A 15NOV04
AS17041105 CM Assembly of CM H-10 CY 1 446 29OCT04A 16DEC04
AS17041115 CM Assembly of CM H-11 CY 0 434 12NOV04 06JAN05
AS17041025 CM Assembly of CM H-2 CY 0 418 06DEC04 31JAN05
AS17041125 CM Assembly of CM H-12 CY 0 389 06JAN05 22FEB05
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1.4.17.4 Cavity/Cryomodule Assy Labor
AS17041126 Complete Cryomodule Assembly CY 0 402 22FEB05
AS17040141 Relocation CY 0 389 02MAR05 11MAR05

1.4.18 ORNL Refrigeration System
1.4.18.1 Refrigeration System
1.4.18.1.1 CHL Facility Installation
ASCH001980 Install CHL 2K Cold Box CY 90 312 03MAR03A 24NOV04
ASCH005010 CHL System Commissioning CY 90 400 07JUL03A 17DEC04

1.4.19 Linac Assembly & Installation
1.4.19.1 Linac RF Assembly & Installation
1.4.19.1.2  CCL RF Systems Installation
ASKB035050 CCL_ME4 Integrated Testing RF 90 427 02AUG04A 19NOV04

1.4.19.1.3 SCL RF Systems Installation
ASKB049016 Install SCL_ME3 System RF 90 404 03MAR03A 15NOV04
ASKB054015 Install SCL_ME4 System RF 50 426 01JUL03A 21DEC04
ASKB059015 Install SCL_ME5 System RF 40 388 01OCT03A 14FEB05
ASKB064015 Install SCL_ME6 System RF 25 365 03NOV03A 18MAR05
ASKB069015 Install SCL_ME7 System RF 1 293 05JAN04A 17MAY05
ASRFWGTE01 SCL Waveguide Calibration RF 50 448 02AUG04A 14DEC04
AS0H2OME07 SCL_ME7 Water System Installation ME 50 458 01OCT04A 30NOV04
ASKB049050 SCL_ME3 Integrated Testing RF 20 385 04OCT04A 12JAN05
ASRFWGIN02 SCL Waveguide Connection RF 4 448 25OCT04A 30NOV04
ASKB054050 SCL_ME4 Integrated Testing RF 0 426 08NOV04 19JAN05
ASKB059050 SCL_ME5 Integrated Testing RF 0 388 31DEC04 14MAR05
ASKB064050 SCL_ME6 Integrated Testing RF 0 355 21FEB05 29APR05
ASKB069050 SCL_ME7 Integrated Testing RF 0 292 06APR05 14JUN05

1.4.19.1.4 RF Test Facility Installation
ASTF010000 RF Coupler Conditioning RF 80 458 02AUG04A 30NOV04

1.4.19.1.7 HPRF Procurements
ASLI04011M Marconi (EEV) Klystron RF 80 458 02AUG04A 30NOV04
AS141917DP Dynapower Contract RF 0 437 01NOV04* 31DEC04
AS141917TH Thales Klystrons 402.5 MHz RF 0 312 01MAR05* 30JUN05

1.4.19.3 CCL Assembly & Installation
1.4.19.3.4 CCL Module 4 Assembly & Installation
ASCC003000 CCL4 install & test ME 95 365 16APR04A 02FEB05
ASCC003100 CCL4 conditioning ME 0 365 03FEB05 01MAR05

1.4.19.4 Linac Diagnostics Assembly & Install
1.4.19.4.1 Linac Diagnostics Installation
AS19040105 Laser Wire Construction FY05 DI 25 249 01OCT04A 30SEP05
AS19040106 Laser Warm Section Installation DI 20 188 01OCT04A 30DEC05
ASDISCL001 SCL - Ldump construction and prep DI 5 437 01OCT04A 31DEC04
ASDISCL002 SCL - Ldump installation in tunnel DI 30 312 01OCT04A 31MAR05
ASDISCL003 SCL - Ldump installation in equipment building DI 30 375 01OCT04A 31MAR05
ASDISCL004 SCL - Ldump integrate and test DI 0 312 04JAN05 30JUN05
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1.4.19.5 SCL Assembly & Installation
1.4.19.5.1 MB Cryomodule Assembly & Installation
ASMB001581 Install Cryomodule MB-2 CY 81 409 01AUG03A 11FEB05
ASSCMBPREP SCL Medium Beta Cryomodules Location Prep CY 92 444 03NOV03A 20DEC04
ASMB003480 Install Crymodule MB-7 CY 95 457 02JAN04A 01DEC04
ASMB003100 Install Cryomodule MB-6 CY 95 457 08JAN04A 01DEC04
ASMB002720 Install Cryomodule MB-5 CY 95 457 21JAN04A 01DEC04
ASMB003860 Install Crymodule MB-8 CY 95 457 01JUN04A 01DEC04
ASMB004240 Install Crymodule MB-9 CY 81 475 01JUN04A 03NOV04
ASMB004620 Install Crymodule MB-10 CY 81 475 01JUN04A 03NOV04
ASMB000111 IPL - SCL MB11 - Receive/Inspect/place in tunnel CY 0 439 01NOV04 20DEC04
ASMB036810 Med Beta CM Integrated Testing CY 0 312 29NOV04 27APR05
ASMB005000 Install Crymodule MB-11 CY 0 439 21DEC04 29DEC04

1.4.19.5.2 HB Cryomodule Assembly & Installation
ASSCHBPREP SCL High Beta Cryomodule Location Prep CY 98 478 03NOV03A 29OCT04
ASHB000205 IPL - SCL HB05 Receive/Inspect/transport to site CY 0 468 01NOV04 09NOV04
ASHB000207 IPL - SCL HB07 Receive/Inspect/transport to site CY 0 468 01NOV04 09NOV04
ASHB000208 IPL - SCL HB08 Receive/Inspect/transport to site CY 0 468 01NOV04 09NOV04
ASHB006020 Install Cryomodule HB-1 CY 0 415 01NOV04 03NOV04
ASHB006780 Install Cryomodule HB-3 CY 0 475 01NOV04 03NOV04
ASHB007160 Install Cryomodule HB-4 CY 0 475 01NOV04 03NOV04
ASHB007920 Install Cryomodule HB-6 CY 0 475 01NOV04 03NOV04
ASHB007540 Install Cryomodule HB-5 CY 0 468 10NOV04 12NOV04
ASHB009020 Install Cryomodule HB-7 CY 0 468 10NOV04 12NOV04
ASHB009320 Install Cryomodule HB-8 CY 0 468 10NOV04 12NOV04
ASHB000209 IPL - SCL HB09 Receive/inspect/transport to site CY 0 454 19NOV04 01DEC04
ASHB009700 Install Cryomodule HB-9 CY 0 454 02DEC04 06DEC04
ASHB000210 IPL - SCL HB10 Receive/Inspect/transport to site CY 0 438 15DEC04 27DEC04
ASHB010080 Install Cryomodule HB-10 CY 0 438 28DEC04 30DEC04
ASHB000211 IPL - SCL HB11 Receive/Inspect/transport to site CY 0 419 14JAN05 25JAN05
ASHB010460 Install Cryomodule HB-11 CY 0 419 26JAN05 28JAN05
ASHB000202 IPL - SCL HB02 Receive/Inspect/Transport to Site CY 0 392 23FEB05 03MAR05
ASHB000212 IPL - SCL HB12 Receive/Inspect/Transport to Site CY 0 387 02MAR05 10MAR05
ASHB006400 Install Cryomodule HB-2 CY 0 392 04MAR05 08MAR05
ASHB010840 Install Cryomodule HB-12 CY 0 387 11MAR05 15MAR05
ASHB036800 High Beta CM Integrated Testing CY 0 324 21MAR05 14JUN05

1.4.19.5.3 SCL Warm Section Assembly & Install
ASWSMB0003 Install Warm Section MB CM Slot 3 CY 49 426 04OCT04A 30NOV04
ASWSMB0004 Install Warm Section MB CM Slot 4 CY 46 426 06OCT04A 30NOV04
ASWSHB0001 Install Warm Section HB CM Slot 12 CY 0 388 01NOV04 27JAN05
ASWSHB0002 Install Warm Section HB CM Slot 13 CY 0 388 01NOV04* 27JAN05
ASWSHB0003 Install Warm Section HB CM Slot 14 CY 0 386 01NOV04* 31JAN05
ASWSHB0004 Install Warm Section HB CM Slot 15 CY 0 386 01NOV04* 31JAN05
ASWSHB0005 Install Warm Section HB CM Slot 16 CY 0 388 01NOV04* 27JAN05
ASWSHB0006 Install Warm Section HB CM Slot 17 CY 0 388 01NOV04* 27JAN05
ASWSHB0007 Install Warm Section HB CM Slot 18 CY 0 386 01NOV04* 31JAN05
ASWSHB0008 Install Warm Section HB CM Slot 19 CY 0 383 01NOV04* 03FEB05

FY05 FY06
O N D J F M A M J J A S O N D J F M A M J U

Sheet 3 of 10



Sheet 4 of 10

Activity
ID

Activity
Description

Groupr
u
e
u

% Total
Float

Early
Start

Early
Finish

1.4.19.5.3 SCL Warm Section Assembly & Install
ASWSHB0009 Install Warm Section HB CM Slot 20 CY 0 383 01NOV04* 03FEB05
ASWSHB0010 Install Warm Section HB CM Slot 21 CY 0 382 01NOV04* 04FEB05
ASWSHB0011 Install Warm Section HB CM Slot 22 CY 0 380 01NOV04* 08FEB05
ASWSHB0012 Install Warm Section HB CM Slot 23 CY 0 379 01NOV04* 09FEB05
ASWSHB0013 Install Warm Section HB CM Slot 24 CY 0 409 01NOV04* 11FEB05
ASWSMB0005 Install Warm Section MB CM Slot 5 CY 0 406 01NOV04 30DEC04
ASWSMB0006 Install Warm Section MB CM Slot 6 CY 0 410 01NOV04 22DEC04
ASWSMB0007 Install Warm Section MB CM Slot 7 CY 0 403 01NOV04 05JAN05
ASWSMB0008 Install Warm Section MB CM Slot 8 CY 0 416 01NOV04 14DEC04
ASWSMB0009 Install Warm Section MB CM Slot 9 CY 0 419 01NOV04 09DEC04
ASWSMB0011 Install Warm Section MB CM Slot 11 CY 0 396 01NOV04 14JAN05
ASWSHB0014 Install Warm Section HB CM Slot 25 CY 0 406 03NOV04* 16FEB05
ASWSHB0015 Install Warm Section HB CM Slot 26 CY 0 404 03NOV04* 18FEB05
ASWSHB0016 Install Warm Section HB CM Slot 27 CY 0 401 05NOV04* 23FEB05
ASWSHB0017 Install Warm Section HB CM Slot 28 CY 0 399 05NOV04* 25FEB05
ASWSMB0010 Install Warm Section MB CM Slot 10 CY 0 411 08NOV04* 21DEC04
ASWSHB0018 Install Warm Section HB CM Slot 29 CY 0 396 09NOV04* 02MAR05
ASWSHB0019 Install Warm Section HB CM Slot 30 CY 0 393 09NOV04* 07MAR05
ASWSHB0020 Install Warm Section HB CM Slot 31 CY 0 390 11NOV04* 10MAR05
ASWSHB0021 Install Warm Section HB CM Slot 32 CY 0 388 11NOV04* 14MAR05
ASWSMB0001 Install Warm Section MB CM Slot 1 CY 0 348 15NOV04* 24MAR05
ASWSMB0002 Install Warm Section MB CM Slot 2 CY 0 346 15NOV04* 28MAR05
ASWSCCLSRF Install CCL-SRF CY 0 381 01MAR05* 23MAR05

1.4.19.5.4 HEDP & LEDP Installation
AS10400311 Design HEDP CY 25 326 03MAY04A 18JAN05
ASDP000301 HEDP/LEDP procurements CY 0 326 19JAN05 22MAR05
ASSC012840 Install HEDP/LEDP CY 0 326 23MAR05 05APR05

1.4.19.5.5 Dummy Cryomodule Installation
ASSC011219 IPL - Deliver Dummy Cryomodules CY 0 276 10JUN05
ASBP000101 SCL Dummy Beam Pipe Receive/Inspect CY 0 276 13JUN05 21JUN05
ASSC011220 Install Dummy Cryomodules CY 0 276 22JUN05 08JUL05

1.4.19.5.7 SCL Water Systems Installation
AS00H2OSCL SCL Water Systems Installation ME 10 398 01OCT04A 28FEB05

1.4.19.6 AC Distribution, Trays and Cables
1.4.19.6.2 Linac Power Supply Install & Test
ASPSINSCL5 SCL5 Power Supplies Installation EE 0 276 01NOV04* 15DEC04
ASPSTESCL1 SCL1 Power Supplies Testing EE 0 404 01NOV04 18FEB05
ASPSTESCL2 SCL2 Power Supplies Testing EE 0 327 01NOV04* 15DEC04
ASPSINSCL6 SCL6 Power Supplies Installation EE 0 276 16DEC04 02FEB05
ASPSINSCL8 SCL8 Power Supplies Installation EE 0 347 16DEC04 15FEB05
ASPSTESCL3 SCL3 Power Supplies Testing EE 0 327 04JAN05 15FEB05
ASPSTESCL8 SCL8 Power Supplies Testing EE 0 347 16FEB05 11MAY05
ASPSINSCL7 SCL7 Power Supplies Installation EE 0 276 02MAR05 17MAY05
ASPSTESCL4 SCL4 Power Supplies Testing EE 0 327 02MAR05 13APR05
ASPSTESCL5 SCL5 Power Supplies Testing EE 0 327 02MAR05 13APR05
ASPSTESCL6 SCL6 Power Supplies Testing EE 0 327 27APR05 09JUN05
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1.4.19.6.2 Linac Power Supply Install & Test
ASPSTESCL7 SCL7 Power Supplies Testing EE 0 276 05MAY05 08JUL05

1.4.19.6.3 HVCM Assembly and Installation
ASHVCMCCT4 CCL-ME4 Integrated Test EE 90 406 25MAY04A 01DEC04
ASHVCMSCL4 Install SCL-ME4 EE 80 377 23AUG04A 01DEC04
ASHVCMSCT3 SCL-ME3 Integrated Test EE 80 458 01SEP04A 30NOV04
ASHVCMSCL5 Install SCL-ME5 EE 25 377 04OCT04A 03DEC04
ASHVCMSCL6 Install SCL-ME6 EE 0 377 01DEC04 05JAN05
ASHVCMSCT4 SCL-ME4 Integrated Test EE 0 426 16DEC04 19JAN05
ASHVCMSCT5 SCL-ME5 Integrated Test EE 0 426 20DEC04 19JAN05
ASHVCMSCL7 Install SCL-ME7 EE 0 377 05JAN05 07FEB05
ASHVCMSCT6 SCL-ME6 Integrated Test EE 0 404 19JAN05 18FEB05
ASHVCMSCT7 SCL-ME7 Integrated Test EE 0 377 08FEB05 29MAR05

1.4.19.6.4  Linac Electrical Installation
ASLEINSCL4 SCL4 Electrical installation EE 80 438 05JUL04A 30NOV04
ASWGINSCL7 SCL7 waveguide installation EE 75 448 02AUG04A 30NOV04
ASLEINSCL5 SCL5 Electrical installation EE 35 408 01SEP04A 14JAN05
ASLEINSCL6 SCL6 Electrical installation EE 5 355 25OCT04A 31MAR05
ASLEINSCL7 SCL7 Electrical installation EE 0 375 01NOV04* 31MAR05
ASLEINSCL8 SCL8 Electrical installation EE 0 388 01DEC04* 14MAR05

1.4.19.6.5  Linac Electrical Terminations
ASDTINSCL2 SCL2 Diagnostics Terminations EE 95 458 01SEP04A 30NOV04
ASDTINSCL3 SCL3 Diagnostics Terminations EE 95 458 01SEP04A 30NOV04
ASDTINSCL4 SCL4 Diagnostics Terminations EE 0 437 01NOV04* 31DEC04
ASDTINSCL5 SCL5 Diagnostics Terminations EE 0 428 01NOV04* 14JAN05
ASDTINSCL6 SCL6 Diagnostics Terminations EE 0 399 01NOV04* 25FEB05
ASDTINSCL7 SCL7 Diagnostics Terminations EE 0 370 01DEC04* 08APR05
ASDTINSCL8 SCL8 Diagnostics Terminations EE 0 408 01DEC04* 14FEB05

1.4.20 Linac LLRF Support
1.4.20.1 Linac LLRF Support - LBNL
1.4.20.1.8 System Integration
AS0420860 Project Engineer FY05 RF 10 293 01OCT04A 29JUL05

1.4.20.1.9 Technical Support
AS0421010 Admin Support FY05 RF 10 293 01OCT04A 29JUL05
AS0421000 Travel FY05 RF 0 293 01NOV04 29JUL05

1.4.20.2 LLRF Support ORNL
1.4.20.2.1 LLRF Reference Line
AS10420003 Ref line procurements RF 88 416 03FEB03A 02FEB05
ASRL001003 Ref line assembly/installation RF 85 416 14APR03A 02FEB05

1.4.20.2.4 LLRF for CCL
AS10420069 Conditioning RF 75 255 01APR04A 02FEB05
AS10420070 Commissioning RF 75 255 11AUG04A 22SEP05

1.4.20.2.5 LLRF for SCL
ASLL000073 LLRF SCL Installation RF 59 20 08MAR04A 31JAN05
AS10420074 Conditioning RF 0 0 01NOV04 08JUL05
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1.4.20.2.5 LLRF for SCL
AS10420072 Complete Delivery of LLRF Units RF 87 423 24JAN05
AS10420075 Commissioning RF 0 0 11JUL05 23AUG05*

1.4.20.2.7 LLRF Development and Production
AS10420025 FPGA Code Development FY05 RF 9 249 01OCT04A 30SEP05

1.4.20.2.8 LLRF Testing and Commissioning
AS10420089 Integration RF 66 249 03FEB03A 30SEP05
ASLL000088 RF Testing and Commissioning FY05 RF 9 249 01OCT04A 30SEP05

1.5  Ring and Transfer System
1.5.13  Ring Field Coordination
1.5.13.1  Ring Field Coordination
AS10028507 Ring Equip and Consumables - FY05 0 188 01MAR05* 30SEP05
AS10028504 Ring Equip and Consumables - FY06 0 188 03OCT05 30DEC05

1.5.13.3  Ring FC Electrical
AS15133004 Ring Electrical FC FY05 EE 9 126 01OCT04A 30SEP05
AS15133014 Ring Electrical FC FY06 EE 0 126 03OCT05 30MAR06

1.5.13.4  Ring FC Diagnostics
AS15134041 Ring Diagnostics FC FY05 DI 9 126 01OCT04A 30SEP05
AS15134051 Ring Diagnostics FC FY06 DI 0 126 03OCT05 30MAR06

1.5.13.5  Injection Stripping Foil
AS15131506 Foil Lab ME 9 249 01OCT04A 30SEP05

1.5.13.14  Ring FC Mechanical
AS05132406 Ring Mechanical FC FY05 ME 9 126 01OCT04A 30SEP05
AS05132416 Ring Magnet and Vacuum FC FY05 ME 0 249 04APR05* 30SEP05
AS05132425 Mechanical Groups FY06 ME 0 126 03OCT05 30MAR06

1.5.13.15  Ring Survey & Alignment FC
AS15131505 Ring Survey & Alignment FC FY05 SA 9 249 01OCT04A 30SEP05

1.5.13.18 Ring Installation Services
1.5.13.18.1  Ring Installation Services
AS05130641 Installation Services FY05 IS 33 314 01OCT04A 31DEC04
AS15131805 Ring Installation Support FY05 IS 9 249 01OCT04A 30SEP05
AS105CMCIP CMCIP Payment FY05 IS 0 249 26SEP05* 30SEP05
AS05130651 Ring Installation Support FY06 IS 0 126 03OCT05* 30MAR06

1.5.14  Ring Assembly & Installation
1.5.14.1  HEBT Assembly & Installation
1.5.14.1.1  HEBT Assembly & Installation
ASHE004660 Install LAMS Components ME 21 262 01MAY04A 28FEB05
ASHE00466M Procure LAMS Components ME 23 398 01OCT04A 28FEB05
ASHTPREP04 HEBT Tunnel Prep ME 0 398 01NOV04 28FEB05
ASHTSH0502 HEBT Tunnel Shielding ME 0 355 10JAN05* 29APR05

1.5.14.1.2  HEBT Service Building Installation
ASHS020111 HEBT Svc Bldg Prep ME 32 301 02AUG04A 30NOV04
ASHS020110 HEBT Svc Bldg Technical Components ME 0 301 15NOV04 31DEC04
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1.5.14.3  Accelerator Ring
1.5.14.3.1 Ring Assembly & Installation
ASRQC04271 Installation of Arc C ME 59 424 01MAR04A 21JAN05
ASRIQB0000 Installation of Arc B ME 57 424 15MAR04A 21JAN05
ASRIQA0000 Installation of Arc A ME 57 424 22MAR04A 21JAN05
ASRQD04781 Installation of Arc D ME 63 424 29MAR04A 21JAN05
ASRTPREP04 Ring Tunnel Building Prep ME 5 334 03MAY04A 31MAY05
ASRQB04090 Collimator Straight Section ME 28 396 01JUN04A 02MAR05
ASRQD05110 RF Straight Section ME 39 417 01JUN04A 01FEB05
ASRWS00001 Ring Water Systems Procurements ME 15 334 27SEP04A 31MAY05
ASRQA02240 Injection Straight Section ME 1 397 01OCT04A 01MAR05
ASRQC10240 Extraction Straight Section ME 0 375 15DEC04* 31MAR05
ASRQA02250 Injection Dump Section ME 0 188 04JAN05* 30DEC05

 1.5.14.3.2 Ring Service Building Installation
ASRS000521 Ring Service Building Prep ME 10 334 27SEP04A 31MAY05

1.5.14.4 Ring Electrical Installation & Testing
1.5.14.4.1 Ring Power Supplies Install & Test
ASPSINHE01 HEBT Power Supplies Installation EE 90 252 05JUL04A 19NOV04
ASPSINRI03 Ring Power Supplies Installation EE 50 384 02AUG04A 18MAR05
ASPSTEHE02 HEBT Power Supplies Testing EE 0 252 01NOV04 14MAR05
ASPSTERI04 Ring Power Supplies Testing EE 0 292 01NOV04 01AUG05
ASPSPRDI05 BIG & LEBT Pulsers Procurement EE 0 377 04JAN05* 29MAR05
ASPSINRT05 RTBT Power Supplies Installation EE 0 28 03OCT05* 30DEC05
ASPSTERT06 RTBT Power Supplies Testing EE 0 28 28NOV05 06FEB06

 1.5.14.4.2  Ring Electrical Terminations
AS151442D1 HEBT Diagnostic Terminations EE 85 457 02AUG04A 01DEC04
AS151442V1 HEBT Vacuum Terminations EE 0 457 01NOV04 01DEC04
AS151442D2 Ring Diagnostic Terminations EE 0 179 02MAY05* 13JAN06
AS151442V2 Ring Vacuum Terminations EE 0 179 02MAY05* 13JAN06
AS151442D3 RTBT Diagnostic Terminations EE 0 179 15JUL05* 13JAN06
AS151442V3 RTBT Vacuum Terminations EE 0 180 15JUL05* 12JAN06

1.5.14.6 RF Assembly & Installation
1.5.14.6.1 Ring RF Assembly & Installation
ASRQD05115 IPL - Complete Delivery of Ring RF Components RF 0 28 31DEC04*
ASRQD05116 Complete Delivery of Ring LLRF Components RF 0 376 31DEC04*
ASRQD05120 Install Ring RF Components RF 0 28 04JAN05 31MAY05
ASRQD05130 Ring RF System Test RF 0 28 01JUN05 30SEP05
ASLLRFHE05 LLRF for HEBT RF 0 188 03OCT05* 30DEC05
ASRQD05140 Ring RF Commissioning RF 0 28 03OCT05 06FEB06

1.5.14.7 Ring Diagnostics Assembly & Install
ASHEDI0001 HEBT Tunnel Diagnostics Installation DI 40 392 01OCT04A 08MAR05
ASHEDI0002 HEBT Svc Bldg Diagnostics Installation DI 20 472 01OCT04A 08NOV04
ASDGMATL05 Diagnostics Equipment FY05 - FY06 DI 0 188 01NOV04 30DEC05
ASRI00000A Install A Arc Diagnostics DI 0 390 01NOV04 01DEC04
ASRI075000 Ring Svc Bldg Diagnostics Installation DI 0 429 01NOV04* 13JAN05
ASRI00000B Install B Arc Diagnostics DI 0 390 02DEC04* 04JAN05
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1.5.14.7 Ring Diagnostics Assembly & Install
ASRI00000C Install C Arc Diagnostics DI 0 386 11JAN05* 11FEB05
ASRI00000D Install D Arc Diagnostics DI 0 372 04MAR05* 06APR05
ASRFDI0001 RF Diagnostics Installation DI 0 292 27APR05* 01AUG05
ASDG500223 RTBT to Extraction Dump Diagnostics DI 0 308 17MAY05* 08JUL05
ASINJDI001 Injection Diagnostics Installation DI 0 298 20JUN05* 22JUL05
AS15147D05 B C M Construction DI 0 188 01AUG05* 30DEC05
ASCOLDI001 Collimator Diagnostics Installation DI 0 259 11AUG05* 16SEP05
ASTT050020 Ext Dump to TG Diagnostics Installation DI 0 231 15AUG05 26OCT05
ASEXTSDI01 Extraction Straight Diagnostics Installation DI 0 214 04OCT05* 18NOV05
ASRT060210 Ext Dump to TG Diagnostics Installation in SB DI 0 170 03JAN06 27JAN06

1.5.14.10 RTBT Assembly & Installation
1.5.14.10.1 RTBT Assembly & Installation
ASRT001600 IPL - Deliver RTBT Magnets ME 0 332 29OCT04
ASRT00108M RTBT Water Systems Equipment ME 0 2 04APR05* 30DEC05
ASRT00109M RTBT/Target Quads Procurements ME 0 188 04APR05* 30DEC05
ASTT000520 RTBT Tunnel Prep ME 0 188 01JUL05* 30DEC05
ASRT001606 RTBT Target Interface ME 0 126 01AUG05* 14MAR06
ASRT001080 Install RTBT Lattice Components ME 0 2 15NOV05* 28FEB06
ASTTSH0501 RTBT Tunnel Shielding ME 0 155 01DEC05* 17FEB06

 1.5.14.10.2 RTBT Service Building Installation
ASTS001020 RTBT Svc Building Prep ME 0 170 14JAN05* 30DEC05

1.5.14.11 Ring AC Distribution, Trays and Cables
1.5.14.11.2 Ring AC Cables & Racks
AS15141101 HEBT AC Distribution Installation EE 90 321 05JUL04A 01DEC04
AS15141104 HEBT Cabling Installation EE 90 321 05JUL04A 01DEC04
AS15141105 Ring Cabling Installation EE 10 268 05JUL04A 02SEP05
AS15141102 Ring AC Distribution Installation EE 0 291 01NOV04* 02AUG05
AS15141107 Procurement of Racks EE 0 437 01NOV04* 31DEC04
AS15141108 Cabling & connectors procurement (Ring & HEBT) EE 0 437 01NOV04* 31DEC04
AS15141109 RTBT Tray Procurement EE 0 377 01FEB05* 29MAR05
AS15141110 RTBT AC panels and transformers procurement EE 0 377 01FEB05* 29MAR05
AS15141111 Procurement of RTBT cables EE 0 377 01FEB05* 29MAR05
AS15141103 RTBT AC Distribution Installation EE 0 188 04APR05* 30DEC05
AS15141106 RTBT Cabling Installation EE 0 188 04APR05* 30DEC05

1.10 Pre-Operations
1.10.2 ASD Pre-Operations
1.10.2.1 Management Group
AS10027110 ADS Management Support - FY05 B1 9 126 01OCT04A 30SEP05
AS10027112 ASD Management Support - FY06 B1 0 126 03OCT05* 30MAR06

1.10.2.2 Operations Group
AS10027133 Commissioning Support - FY05 OP 9 126 01OCT04A 30SEP05
AS10041259 SC System Test without beam (cooldown & cond) CM 0 295 15NOV04* 09JUN05
ASCTRLRM0P CLO Control Room Prep CM 0 284 22NOV04* 28JAN05
ASCTRLRM01 Move Control Room to CLO CM 0 284 31JAN05 24JUN05
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1.10.2.2 Operations Group
ASPPS00001 PPS Recertification (phase 1.3) Complete CM 0 398 28FEB05*
ASCTRLRM02 Control Room Operational in CLO CM 0 284 24JUN05
AS10027138 Spares FY05 OP 0 126 01JUL05* 30SEP05
AS10041229 CCL4 & SCL ARR CM 0 276 11JUL05* 22JUL05
ASOP000011 CCL4 & SCL Commissioning CM 0 276 25JUL05 23AUG05
AS10041288 Beam available to HEBT (PEP MS 31Aug05) CM 0 276 23AUG05*
AS10027134 Commissioning Support - FY06 OP 0 126 03OCT05* 30MAR06
AS10027139 Spares FY06 OP 0 126 03OCT05 30MAR06
AS0HEBT157 ARR for  HEBT-Ring-RTBT to Ext Dump CM 0 22 15FEB06* 28FEB06
AS0HEBT290 HEBT-Ring-RTBT to Ext Dump Commissioning CM 0 126 01MAR06 30MAR06
AS0RTBT170 HEBT/Ring/RTBT to Ext Dump start test w/beam CM 0 22 01MAR06*
AS0RTBT337 Perform RTBT - Target Commissioning CM 0 126 01MAR06 30MAR06
AS0RTBT410 RTBT, Target & 3 Instruments ARR CM 0 126 15MAR06 30MAR06
AS0HEBT295 Beam available to RTBT & Target (PEP) CM 0 126 30MAR06
AS0HEBT305 Complete subproject acceptance test HEBT & Ring CM 0 126 30MAR06
AS0RTBTIN5 Full RTBT ready for beam CM 0 -19 30MAR06*
AS0RTBT315 Target Commissioning CM 0 -20 03APR06* 28APR06
AS000PS130 CD-4 Complete CM 0 -20 28APR06
AS0RTBT411 Beam on Target CM 0 106 28APR06*

1.10.2.3 Accelerator Physics Group
AS10027179 Accelerator Physics Group - FY05 AP 9 126 01OCT04A 30SEP05
AS10027180 Accelerator Physics Group - FY06 AP 0 126 03OCT05* 30MAR06

1.10.2.4 Accelerator Technology Groups
1.10.2.4.1 Linac RF Group
AS10020405 RF Group FY05 RF 9 126 01OCT04A 30SEP05
AS10020262 RF Group FY06 RF 0 126 03OCT05 30MAR06

1.10.2.4.2 Ion Source Group
AS10247505 Ion Source FY05 Activity AP 9 126 01OCT04A 30SEP05
AS10247515 Ion Source FY06 AP 0 126 03OCT05 30MAR06

1.10.2.4.3 Cryosystems Group
AS10020328 Cryosystems Group FY05 Activities CY 9 105 01OCT04A 30SEP05
AS10020338 Cryogens CY 0 105 01NOV04 30MAR06
ASCH001981 CHL 2K Cold Box Commissioning CY 0 312 29NOV04 10DEC04
AS10020329 Transfer of Cryo Staff FY05-Q4 CY 0 249 12JUL05* 30SEP05
AS10020348 Cryosystems Group FY06 Activities CY 0 126 03OCT05 30MAR06

1.10.2.4.4 Electrical Group
AS10128518 Electrical Group FY05 EE 9 126 01OCT04A 30SEP05
AS10128538 HVCM Spares and Upgrades EE 0 188 04APR05* 30DEC05
AS10128528 Electrical Group FY06 EE 0 126 03OCT05 30MAR06

1.10.2.4.5 Mechanical Group
AS10020412 Mech Eng Group FY05 ME 9 249 01OCT04A 30SEP05
AS110DIH2O DI Water Maintenance ME 0 105 01NOV04 30MAR06
AS10027209 Mech Eng Group FY06 ME 0 126 03OCT05* 30MAR06

1.10.2.4.6 Survey & Alignment Group
AS10127510 Survey & Alignmen FY05 SA 9 126 01OCT04A 30SEP05
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1.10.2.4.6 Survey & Alignment Group
AS10127520 Survey & Alignment FY06 SA 0 126 03OCT05 30MAR06

1.10.2.4.7 Diagnostics Group
AS10127507 Diagnostics FY05 DI 9 126 01OCT04A 30SEP05
AS10127517 Diagnostics FY06 DI 0 126 03OCT05 30MAR06

1.10.2.5 Controls Group
AS10027203 Controls Support to Commissioning FY05 CO 9 126 01OCT04A 30SEP05
AS10027204 Controls Support to Commissioning FY06 CO 0 126 03OCT05 30MAR06
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